QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2009-4 (October)
Print Date: 10/30/2009
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
Commerce Cabinet/Fish & Wildlife Resources
Bullock Pen Lake Dam/Spillway Upgrade Grant 2006-2008 Design/Phase B
Comments: Geotechnical report complete---Obtaining flowage easements is a continuing problem
Water & Drain Line Replacement (Minor Clark Hatchery) Rowan 2006-2008 In Construction 95 11/26/08
Comments: Contractor using television to locate leaks in system and has indicated that he will repair soon
Commerce Cabinet/KY Horse Park
* Construct New Indoor Arena Fayette 2004-2006 In Construction 99 08/01/09
Includes Horse Park Indoor Arena - Design (2004-06 authorization)
Comments: Project is in use under a temporary certificate of occupancy. A number of punch list issues are being worked on, including design
coordination issues in the HVAC system and completion of the re-roof of the mechanical penthouses.
* Horse Park Indoor Arena - Design Fayette 2004-2006 In Construction 99 08/01/09
See Construct New Indoor Arena - 2006-2008
Comments: Project is in use under a temporary certificate of occupancy. A number of punch list issues are being worked on, including design
coordination issues in the HVAC system and completion of the re-roof of the mechanical penthouses.
Museum Gallery Fayette CPBOC-1/01/08 Complete/In Warranty 100 04/15/09 03/30/09
* Qutdoor Equine Event Stadium Fayette 2006-2008 Complete/In Warranty 100 04/10/09 04/14/09
Commerce Cabinet/Parks
* Barren River - Dock Replacement Barren 1998-2000 Complete/Not Closed Out 100 07/15/03 07/15/03
Comments: Courtesy dock is completed and agency is investigating means of providing ADA Accessibility
* Big Bone Lick - Park Improvements Boone 2006-2008 Design/Phase C
$2.5 million appropriation in 2006-08 Parks Development Pool
Comments: On Hold for property acquisition
* Construct Convention Center E. P. "Tom" Sawyer Jefferson 2006-2008 Complete/In Warranty 100 05/01/09 05/01/09
* Dale Hollow Golf Course Development Clinton 1998-2000 Complete/Not Closed Out 100 04/01/03 04/15/03
* General Burnside-Golf Course Improvement (combined auth) Pulaski 2004-2006 Complete/Not Closed Out 100 12/15/07 11/15/07
Combined POOL allocations - General Burnside-Golf Course Improvement (2004-06 Parks Renovation Pool) and General Burnside-Golf Course Phase II
(2006-08 Parks Development Pool)
* General Burnside-Golf Course Phase II Pulaski 2006-2008 Complete/Not Closed Out 100 12/15/07 12/15/07
Allocations from 2006-08 Parks Development Pool -- See General Burnside - Golf Course Improvement
* Grayson Lake-Golf Course Completion Carter 2004-2006 Complete/Not Closed Out 100 05/17/08 05/17/08
Allocation from 2004-06 Parks Renovation Pool
* Herrington Lake State Park and Lodge- Design & Land Garrard 2004-2006 Other
Acquisition

A total of $463,342 has been expended related to the purchase of property in Garrard County (per FAC, 8/2008).
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Comments: Awaiting further action by agency
* Kenlake-Cherokee Park Development Marshall 2006-2008 Complete/Not Closed Out 06/09/08 04/05/08
Allocation from 2006-08 Parks Development Pool. Majority of funding was reallocated to another project (reported to CPBOC 2/2008).
* Lake Barkley-Lodge Complex Upgrades Trigg 2006-2008 Complete/Not Closed Out 100 06/29/07 07/31/07
Allocations from 2006-08 Parks Development Pool
* Levi Jackson-Park Upgrade Laurel 2004-2006 Complete/In Warranty 100 06/12/08 02/03/09
Allocation from 2004-06 Parks Renovation Pool
* Lincoln Homestead-Mordecai Lincoln Washington 2004-2006 Complete/Not Closed Out 100 11/14/07 11/14/07
Allocation from 2004-06 Parks Renovation Pool
* Pennyrile Golf Course Renovation Christian 1998-2000 In Construction 99 02/15/08
Comments: Contract still under protest by general contractor.
Pine Mountain Develop Lake Area/Golf Course Bell 1998-2000 Complete/Not Closed Out 100 11/01/01 09/01/04
* Replace Sewer Plant - Pennyrile Christian CPBOC-8/01/07 Revising/Rebidding
Commerce Cabinet/State Fair Board
* East Wing/Hall Renovation Project Jefferson 2004-2006 Complete/Not Closed Out 100 10/01/07 10/15/07
South Wing Expansion Construction Jefferson 2002-2004 Complete/Not Closed Out 100 10/01/05 10/05/05
Education & Workforce Development Cabinet/Education Dept
* FFA Leadership Training Center Renovation Breckinridge¢ 2008-2010 A/E Selection
Comments: RFP-394 Short List issued 9-24-09. Interview 10-8-09.
Education Cabinet/Education Dept
* Renovation of Kerr Hall Boyle CPBOC-3/01/07 Complete/Not Closed Out 100 01/31/08 01/31/08
Allocation from the 2004-06 Dept of Education, Various Major Maintenance-KSD pool.
Education Cabinet/Workforce Investment
* McDowell Center Roof Repair Jefferson CPBOC-6/01/05 Complete/Not Closed Out 100 04/01/07 04/01/07
Finance and Administration Cabinet/Commonwealth Office of Technology
* Data Center Readiness Franklin 2006-2008 Complete/Not Closed Out 100 05/28/08 09/13/08
Finance and Administration Cabinet/Facilities & Support Services
* Capital Plaza Complex - Renovation and Design Franklin 2006-2008 Planning
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Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
Comments: Project is on HOLD
* Capitol Campus Steam Distribution Franklin CPBOC-3/01/07 In Construction 95 11/01/09
Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.
* Central Lab Roof Replacement Franklin CPBOC-10/01/09
* Central Utility Plant Cooling Tower - CHR Complex Franklin CPBOC-3/01/07 Complete/In Warranty 100 06/16/08 05/14/09
Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.
Comments: Waiting to receive record mylar drawings. All other close-out documents are in receipt. Year-end Inspection set for 11-12-2009.
* Executive Mansion Fenestration Upgrade 2006 Franklin CPBOC-2/01/07 Complete/Not Closed Out 100 07/03/07 11/02/07
Allocation from the 2006-08 Statewide Repair, Maintenance, and Replacement Pool Fund
* Improve Site Infra.-KY Capitol Complex, Ph II (New Franklin 2004-2006 Complete/In Warranty 100 11/01/08 11/01/08
Boiler House)
* Jones Building Renovation Franklin CPBOC-8/01/05 Complete/Not Closed Out 100 07/19/07 07/19/07
Allocation from the 2004-06 Statewide Repair, Maintenance and Replacement Pool.
* Kentucky State Capitol Dome Renovation Restoration Franklin 1998-2000 Complete/Not Closed Out 100 11/08/99 11/12/99
* KY State Capitol - Hist Restoration (Design) - EOB & Franklin 2000-2002 Design/Phase C
Infrastructure
$4.0 million in funding was transferred in November 2003 to the State Office Building Project.
Comments: Project is on HOLD
* L&N Building - Cooling Tower and Pump Jefferson POOL-3/01/07 Complete/Not Closed Out 100 01/18/08 05/09/08
Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.
* Refurbish Escalators - CHR Building Franklin CPBOC-3/01/07 Planning
Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.
* Renovate State Office Building, Phase II Franklin 2004-2006 Complete/Not Closed Out 100 02/29/08 02/26/08
Finance and Administration Cabinet/Secretary's Office (Finance)
* EBastern Kentucky Exposition Center Pike 1998-2000 Complete/Not Closed Out 100 07/15/05 10/03/05
General Government Cabinet/KY River Authority
Dam 10 Design and Interim Stabilization Madison 2008-2010 Awaiting Initiation by Agency
Comments: Awaiting initiation by Agency
Dam 9 Renovation and Water Storage Enhancement Jessamine 2004-2006 In Construction 85 11/20/09
Allocation from 2006-08 Kentucky River Locks & Dams Maintenance and Renovations Pool.
Comments: Slow recent progress due to rain and high water
Lock and Dam 3 and Lock 4 Renovation Franklin 2006-2008 In Construction 2 05/23/11

Allocation from 2006-08 Kentucky River Locks & Dams Maintenance and Renovations Pool.
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General Government Cabinet/Military Affairs
* Acquire Land for Wendell H. Ford Regional Training Muhlenberg 2006-2008 Other
Center
A total of 3,921 acres was purchased.
Comments: Most required land has now been acquired. Agency is considering additional purchases.
* Construct CCA Perimeter Security Fencing Franklin 2004-2006 Planning
Comments: Awaiting decision by Agency
Construct Field Maintenance Shop 1 Conversion Boyd 2008-2010 Awaiting Initiation by Agency
Construct Field Maintenance Shop 8 Conversion Jefferson 2008-2010 In Construction 0 01/20/09
Comments: Pre-construction mtg held 8/26/09. First progress mtg to be held on 8/29/09.
Construct Joint Operations Center Counter Drug Program Laurel CPBOC-6/01/07 Complete/Not Closed Out 100 08/20/08 07/20/08
Building
Construct Joint Use Readiness Center Paducah McCracken 2006-2008 Complete/Not Closed Out 99 01/01/09 01/01/09
Construct Multi-Purpose Machine Gun Range Wendell H. Muhlenberg 2008-2010 Awaiting Initiation by Agency
Ford Regional Training Center
Construct Phase VII Wendell H. Ford Regional Training Muhlenberg 2008-2010 Awaiting Initiation by Agency
Center
Construct Pole Barns at Bluegrass Station Fayette 2008-2010 Awaiting Initiation by Agency
Expand Joint Support Counter Drug Operations Center - Laurel CPBOC-2/01/09 In Construction 0 10/26/10
Phase III
Comments: Just starting contract. Initial pre-construction meeting has been set.
Expansion of Military Dining Facility Wendell H. Ford Muhlenberg 2008-2010 Awaiting Initiation by Agency
Regional Training Center
Hangar/Warehouse/Office Buildings-Bluegrass Sta. Fayette 2004-2006 Other
See the following three subprojects - Office Building, Hangar Building #194, and Warehouse Building #195)
Comments: See below Permanent Comments
Hangar/Warehouse/Office Buildings-Bluegrass Sta. Fayette 2004-2006 Complete/Not Closed Out 100 02/06/06 01/24/06
(subproject - Hangar Building #194)
Hangar/Warehouse/Office Buildings-Bluegrass Sta. Fayette 2004-2006 Complete/Not Closed Out 100 10/20/06 10/20/06
(subproject - Warehouse Building #195)
Helipad and Taxiway Expansion - BG Station Fayette CPBOC-11/01/07 Complete/Not Closed Out 100 08/10/07 08/10/08
Joint Support Counter Drug Operations Center, Ph II Laurel CPBOC-3/01/08 In Construction 99 08/09/09

Comments: A pending change order is delaying completion of the project.

Purchase Land for Northern Kentucky National Guard 2008-2010

Armory
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Print Date: 10/30/2009
Constr Contract Actual
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Comments: LAND ACQUISITION: Approximatley 34 acres of land has been acquired in Burlington, KY with all transfers of Title and Deed complete.
CONSTRUCT READINESS CENTER: Owner's Consultant Architect / Engineer (OCAE) is preparing an RFP for a Design / Build Contract. Project funding
is scheduled for FY11l (beginning Oct, 2010).

Renovate Bluegrass Station Infrastructure Fayette 2008-2010 Design/Phase C

Runway Rehabilitation Franklin 2000-2002 Complete/Not Closed Out 100 10/27/04 10/13/04
Comments: First phase of larger project at airport now essentially complete

Runway/Taxiway/Apron Rehabilitation - Additional Franklin 2004-2006 In Construction 99 09/27/06
Comments: Waiting for confirmation from FAA that funding is available for additional work

Wendell H. Ford Regional Training Center - Phase VI Muhlenberg CPBOC-11/01/04 Complete/Not Closed Out 100 01/12/08 04/24/08

General Government Cabinet/Veteran's Affairs

* Construct Fourth State Veterans' Nursing Home Hardin 2008-2010 Awaiting Initiation by Agency
* Construct State Veterans Cemetery - Northeast Kentucky Greenup 2006-2008 In Construction 5 07/15/10
(Greenup County)
* Construct State Veterans Cemetery - Southeast Kentucky Leslie 2006-2008 Pending Authorization
(Leslie County)
Renovate Nursing Units at Thomson-Hood Veterans Center Jessamine CPBOC-6/01/08 Complete/In Warranty 100 05/05/09 05/05/09
* Western Kentucky Veterans' Center - Alzheimer's/General Hopkins 2006-2008 Design/Phase A

Care Unit
Comments: awaiting GOPM permission to add to scope of project to move forward with design

Health and Family Services Cabinet/Mental Health & Mental Retardation Services

* Construct Hazelwood Intermediate Care Facility for the Jefferson 2008-2010 Planning
Mentally Retarded/Developmentally Disabled

Construct Replacement of Eastern State Hospital Fayette 2008-2010 Design/Phase B
Comments: Phase A complete. Negotiations underway with Design Team to determine A/E fees for Phases B, C and D. Phase B underway.

* Glasgow State Nursing Facility - Structural Repair Barren CPBOC-1/01/06 Complete/Not Closed Out 100 09/26/07 10/25/07

* New Power Plant - WSH Christian 2000-2002 Complete/Not Closed Out 100 10/23/04 03/01/05
Comments: Final phase of minor improvements are complete.

* Oakwood - Replace Chillers, Heating & Cooling Lines Pulaski 2006-2008 Design/Phase A
Project is on hold per agency request pending the results of the Cabinet's efforts to acquire Medicaid recertification due to issues about
future operation of the facility and legal actions against the cabinet. Design fees have been spent but no construction expenditures. (per

FAC, 8/2008)
Comments: Project was bid; intent to award sent 9-22-2009; waiting to award project pending receipt of contractor's bonds & insurance.

* Replace Roof Oakwood Pulaski 2004-2006 Complete/Not Closed Out 100 05/30/08 10/13/07
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Report Quarter: 2009-4 (October)
Print Date: 10/30/2009
Constr Contract Actual

Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl

* Sprinkler System/Ward Renovation - Western State Christian 2002-2004 Design/Phase C

Hospital
Comments: Minor modifications to the phase C documents are being made. Project is ready for bidding.
* Upgrade HVAC Pipes & Electric-Glasgow Barren 2004-2006 Other

Project is on hold per agency request due to discovery of serious structural problems within the building which are not cost effective to
correct. Funding for the replacement structure ws not in the enacted budget. The budget bill requires the Cabinet for Health and Family
Services to report a plan by Dec. 1 to replace the facility. (per FAC, 8/2008)

Comments: No new comments as of September 2009

Justice and Public Safety Cabinet/Corrections

* 1790 Bed Medium Security Facility - Phase II Design Elliott 2002-2004 Awaiting Initiation by Agency

Design/Construction of a Minimum Security Dormitory Oldham 2000-2002 Complete/In Warranty 100 12/15/08
* Kitchen Roof Failure - NTC Boyle CPBOC-6/01/05 Complete/Not Closed Out 100 11/01/05
* New 1790-Bed Medium Security Facility for Men Elliott 1998-2000 Complete/Not Closed Out 100 04/04/04
* RCC 150 Bed Dormitory Oldham 1996-1998 Complete/Not Closed Out 100 12/23/03
* Renovate Lonnie Watson Building - KCIW Shelby 2006-2008 Complete/In Warranty 100 09/21/08

Justice and Public Safety Cabinet/Juvenile Justice

* Fayette Co. Secure Juvenile Detention Center Fayette 2000-2002 Complete/Not Closed Out 100 06/15/05
* Secure Juvenile Detention Facility #1 - Laurel Co Laurel 1998-2000 Complete/Not Closed Out 100 01/06/02
* Upgrade Fire Safety/Repair Morehead YDC Rowan 2006-2008 Pending Authorization

Project authorization expired at 6-30-08.
Comments: Authorization has been received and proceeding to restart the project.

* Upgrade Safety and Repair Exterior NKYDC Kenton 2006-2008 Complete/In Warranty 99 02/03/09
Comments: Processing final Change Order to provide emergency power to building controls.

Justice and Public Safety Cabinet/State Police

* Replace Records & Secure Evidence Fac (Information Franklin 2004-2006 Design/Phase B
Services Bldg)
Comments: Perimeter Park Facility: Reroof project bids received. Interior renovation design in Phase B.

Postsecondary Education Cabinet/Eastern Kentucky University

Arlington Renovation and Addition Madison 2006-2008 Multiple Subprojects
See two subprojects: Arlington Renovation and Addition (subproject: Pool Renovation) and Arlington Renovation and Addition (subproject:
Renovation and Addition) .
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Arlington Renovation and Addition (subproject: Pool
Renovation)

Arlington Renovation and Addition (subproject:
Renovation and Addition)

Construct Aramark Food Service Projects

* Construct Business Technology Center - Phase II

Comments: Progress ahead of schedule and good quality construction.

Construct E&G Life Safety Begley Elevator

* Construct Manchester Postsecondary Educ Center

See Manchester Postsecondary Education Center

Construct New Intramural Fields

Comments: Project schedule extended to accommodate grow-in season for new grass fields.

Construct New Student Housing

* Construct Science Building (combined auth)

Authorizations for the following two projects were

Construct Stratton Building Addition

EKU-UK Dairy Research Project (Meadowbrook Farm)
Expand & Renovate Presnell Bldg

Expand Indoor Tennis Facility

Library Studio for Academic Creativity

* Manchester Postsec Educ Center (combined auth)

Authorizations for the following two projects were

Postsecondary Education Center (2006-2008).
Renovate Baseball Complex
Renovate Property
Renovate Residence Hall
Renovate Residence Hall (Clay Hall Renovation)
Renovate Women's Softball Complex

* Science Complex (Design)

See Construct Science Building (combined auth)

* Student Services/Classroom Building

Postsecondary Education Cabinet/Kentucky State University

Add New Chiller
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County Initial Auth Status % Compl Compl Date Subst Compl
Madison 2006-2008 Complete/Not Closed Out 100 05/15/08 07/01/08
Madison 2006-2008 Complete/Not Closed Out 100 06/15/09 04/15/09
Madison 2008-2010 Awaiting Initiation by Agency
Madison 2004-2006 In Construction 25 07/30/11
Madison 2002-2004 Awaiting Initiation by Agency
Madison 2006-2008 Complete/Not Closed Out 100 05/30/09 05/30/09
(combined auth)- 2004-2006.
Madison 2004-2006 In Construction 50 02/20/10
Madison 2008-2010 Awaiting Initiation by Agency
Madison 2006-2008 In Construction 10 05/25/12
combined: Science Complex (2004-2006) and Construct Science Building (2006-2008) .
Madison 2008-2010 Design/Phase A
Madison 2008-2010 Awaiting Initiation by Agency
Madison 2002-2004 Awaiting Initiation by Agency
Madison 2004-2006 Awaiting Initiation by Agency
Madison 2006-2008 In Construction 1 11/15/10
Clay 2004-2006 Complete/Not Closed Out 100 04/24/09 05/30/09
combined: Manchester Postsecondary Education Center (2004-2006) and Construct Manchester
Madison 2008-2010 Pending Authorization
Madison 2008-2010 Awaiting Initiation by Agency
Madison 2008-2010 In Construction 5 08/20/10
Madison 2004-2006 Complete/Not Closed Out 100 08/01/08 08/15/07
Madison 2008-2010 Awaiting Initiation by Agency
Madison 2004-2006 Combined Authorities
- 2006-2008
Madison 1998-2000 Complete/Not Closed Out 12/18/01 10/02/03
Franklin 2008-2010 Awaiting Initiation by Agency
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Constr Contract Actual
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Center for Families and Children Franklin CPBOC-12/01/08 Design/Phase C
Construct Aquaculture Academic Research Facility Franklin 2008-2010 Awaiting Initiation by Agency
Construct Aquaculture Production Tech Lab Franklin 2006-2008 Design/Phase C
Construct New Residence Hall Franklin 2008-2010 Awaiting Initiation by Agency
Construct Parking Structure Franklin 2008-2010 Awaiting Initiation by Agency
Expand/Renovate, Construct, or Acquire Existing Franklin 2008-2010 Awaiting Initiation by Agency
Structure for the Betty White Nursing Complex)
* Hathaway Hall Renovation - Ph II (combined auth) Franklin 2004-2006 Complete/Not Closed Out 100 08/01/08 08/01/08
Authorizations for the following two projects were combined: Hathaway Hall Renovation-Ph II (2004-2006) and Renovate Hathaway Hall, Ph. II
(2006-2008) .
Land Grant Farm Facility Franklin CPBOC-12/01/05 In Construction 35 02/20/10
Life Safety Upgrade Pool Franklin 2008-2010 Awaiting Initiation by Agency
* Renovate Hathaway Hall, Ph II Franklin 2006-2008 Other
See Hathaway Hall Renovation, Ph II (combined auth) - 2004-2006
Comments: See Permanent Comments below
Renovate Jackson Hall Franklin 2006-2008 Complete/In Warranty 100 11/24/08 11/24/08
Replace Boiler and Add Pollution Control Franklin 2008-2010 Awaiting Initiation by Agency
Roof Repair and Replacement Pool Franklin 2008-2010 Awaiting Initiation by Agency
Postsecondary Education Cabinet/KY Community and Technical College System
* Advance Manufacturing Center - Design - Bluegrass CTC Scott 2006-2008 Other
Comments: Awaiting construction funding.
* Advanced Manufacturing Technology Center - Gateway Boone 2006-2008 In Construction 93 01/17/10
* Appalachian Development Center Study & Design Harlan 2000-2002 Other
Comments: Waiting for joint State/ Federal funding.
* Ashland Technology Center (combined auth) Boyd 2004-2006 In Construction 85 11/15/09
Authorizations for the following two projects were combined: Ashland Technology Center (2004-2006) and Construct Tech Drive Campus, Ph
III-Ashland CTC (2006-2008)
Comments: Project construction continues. Anticipated Completion is still on schedule for Nov 2009
* Belinda Mason Academic Technical Building - Southeast CC Letcher 1998-2000 Complete/Not Closed Out 07/31/05 07/31/05
* Bluegrass CTC - Winchester Facility Clark 2004-2006 Complete/Not Closed Out 100 05/01/08 03/01/08
The LCC - Winchester Facility (combined auth) - 2004-2006 has been moved to the inactive-other status. All information has been combined into
this Project Status.
Capital Renewal and Deferred Maintenance Pool Multi 2008-2010 Awaiting Initiation by Agency
Complete Acquisition of System Office & Expansion Woodford 2006-2008 Other
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LRC Staff Note - In October, 2006, KCTCS modified its lease-purchase agreement with the City of Versailles for this facility to renovate an
additional 15,000 SF of space.
Comments: Agency would like to keep this project open pedning future funding.
* Construct Administration Building, Phase I - Maysville Mason 2006-2008 In Construction 87 11/10/09
cc
* Construct Allied Health/Technical Education Building - Laurel 2006-2008 In Construction 80 04/13/10
Laurel Campus
Comments: Contraxctor is atempting to complete project in time for Spring semester classes.
Construct Area 9 Training Bldg State Fire & Rescue Rowan 2004-2006 Design/Phase A
Construct Bowling Green Fire Training Center Warren 2008-2010 Design/Phase B
Comments: Phase A complete. Agency has requested a brief hold to coordinate activities with the Bowling Green/Warren county efforts on a
similar project.
* Construct Central Regional Postsecondary Education Hardin 2006-2008 In Construction 70 10/10/09
Center-Ph II-E-town CTC
Construct Child Care Facility - Ashland CTC Boyd 2008-2010 Awaiting Initiation by Agency
Construct Child Development Center - Henderson CTC Henderson 2008-2010 Awaiting Initiation by Agency
Construct Community Intergenerational Center - Hazard CC Perry 2008-2010 Design/Phase A
* Construct Emerging Technology Center - West KY CTC McCracken 2006-2008 In Construction 85 08/28/09
Comments: contractor working on finishes to interior.substantial completion scheduled for mid october 2009
Construct Licking Valley Center Phase II - Maysville CTC Harrison 2006-2008 Design/Phase B
- Additional
Comments: Project on hold pending funding.
* Construct Science/Allied Health Building - Jefferson CTC Jefferson 2006-2008 In Construction 70 12/20/09
* Construct Tech Dr Campus, Phase III-Ashland CTC Boyd 2006-2008 In Construction 85 11/15/09
See Ashland Technology Center (combined auth) - 2004-2006
Comments: Construction continues on schedule for Novemenber 2009 completion.
* Downtown Campus Renovation - Jefferson CC Jefferson  2000-2002 Complete/Not Closed Out 100 12/29/03 09/02/03
* Franklin Technology Center Simpson 2004-2006 Complete/Not Closed Out 100 08/10/07 03/07/08
* Franklin Technology Center - Expansion Simpson 2006-2008 Complete/Not Closed Out 99 10/30/07 12/06/07
* Gateway CTC - Expand Edgewood Campus Kenton 2004-2006 Complete/In Warranty 100 09/12/08 09/03/08
* Henderson CC Technology Center Henderson 2004-2006 Complete/Not Closed Out 100 04/28/08 04/28/08
Comments: main building complete.Remaining funds being used for electrical infastructure and parking lot resurfacing.
* Hindman Branch of Hazard CC Knott 1998-2000 Complete/Not Closed Out 100 09/08/03 02/08/04
* Jefferson Community College Building (Design Only) Jefferson 2004-2006 Complete/Not Closed Out 100 03/06/09 03/06/09
* Kentucky Tech College of Arts & Crafts Knott 1998-2000 Complete/Not Closed Out 100 03/31/04 08/20/04
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* LCC Classroom/Lab Building Fayette 2004-2006 Design/Phase C
Comments: Next meeting is 10/6/09 to begin reprogramming project to be located on the existing Eastern State Hospital campus.
* Madisonville Postsecondary Education Center - Design Hopkins 2006-2008 Design/Phase B
Comments: project on hold awaiting funding
* Madisonville Technology Center Hopkins 2004-2006 In Construction 99 06/06/08
Comments: contractor finishing minor exterior punch list items.Some items are landscaping and seeding needing to be done in the fall timeframe.
* McCreary Center - Somerset CC - Expansion Pulaski 2006-2008 In Construction 80 02/27/10
Comments: The contractor is attempting to complete the project to allow college to hold spring semester classes in the building.
* Owensboro Technology Center Daviess 2004-2006 Complete/Not Closed Out 100 12/31/07 12/15/07
Comments: final electrical certificate just recieved. Project is complete ready to close.
Parking Structure-KY Tech College of Arts & Crafts Fayette 2000-2002 Complete/Not Closed Out 100 10/04/04 10/04/05
Pedestrian and Vehicular Connector between the North and Pulaski 2004-2006 Complete/Not Closed Out 100 07/04/06 01/16/08
South Campuses--Somerset CC
Renovate Simulated Mine - Harlan Campus Harlan 2006-2008 In Construction 98 03/07/09
Comments: Agency is in process of finishing other misc. electrical work outside of Contract to satisfy Electrical Inspector's request to give
approval.
Reroof and Enclose Concourses Gray Building - Hopkins 2008-2010 Awaiting Initiation by Agency
Madisonville CTC
* Somerset Aviation Pulaski 2004-2006 Complete/Not Closed Out 100 03/30/08 02/29/08
* Somerset CC & Kentucky Tech - Academic Support/Technical Pulaski 1998-2000 Complete/Not Closed Out 100 04/01/04 04/23/04
Education Complex
* Springfield Community and Technical College Washington 2006-2008 In Construction 91 08/30/09
Comments: Contract completion date extended due to weather delays.
Contractor behind schedule. Anticipated Substantial Completion date 10/2/09.
Postsecondary Education Cabinet/Morehead State University
* Breckinridge Hall Renovation Rowan 1998-2000 Complete/Not Closed Out 02/21/02 02/21/02
Button Auditorium Renovation Rowan 2002-2004 Complete/Not Closed Out 100 01/14/06 12/14/05
Capital Renewal and Maintenance Pool - E&G Rowan 2008-2010 Awaiting Initiation by Agency
Construct Athletic Administration & Sports Performance Rowan 2008-2010 Awaiting Initiation by Agency
Building
Construct Business Continuance Datacenter Rowan 2008-2010 Awaiting Initiation by Agency
Construct Campus Recreation Center Rowan 2008-2010 In Construction 4 04/19/11
Comments: Project bid on 7/7/09. Low bidder was Dugan & Myers of Cincinnati. Contract has been awarded and is under construction.
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* Construct Center for Health, Education, and Research Rowan 2006-2008 In Construction 71 02/20/10
(combined auth)
Authorizations for the following two projects were combined: Health Science Classroom Building-Design (2004-2006) and Construct Center for
Health, Education and Research (2006-2008).
Construct Center for the Performing Arts Rowan 2008-2010 Awaiting Initiation by Agency
Construct Equine Hospital Rowan 2006-2008 Complete/Not Closed Out 100 05/01/08 05/08/08
Construct Honors College Facility Rowan 2008-2010 Awaiting Initiation by Agency
Construct Morehead/Rowan County Public Safety Complex Rowan 2008-2010 Awaiting Initiation by Agency
Construct Space Science Center Star Theatre and Clean Rowan 2008-2010 Awaiting Initiation by Agency
Room
Design Residence Hall Renovation/Improvement (Nunn Hall Rowan 2004-2006 Complete/In Warranty 100 02/12/09 03/19/09
Renovation)
(LRC Staff Note: Per GOPM, $5 million authorization far exceeds the design cost for a dormitory building at Morehead State. University staff
indicate $5 million represents their budgeting estimate for renovating one dormitory. As such, the intent to renovate NUNN HALL with these
funds is viewed by GOPM as more a correction than a change in the project authorization.)
* Health Science Classroom Building - Design Rowan 2004-2006 Combined Authorities
See Construct Center for Health, Education, and Research (combined auth) - 2006-2008.
* NASA Space Science Center (combined auth) Rowan 2004-2006 Complete/In Warranty 100 02/27/09 03/09/09
Authorizations for the following two projects were combined: NASA Space Science Center (2004-2006) and Space Science Center Completion
(2006-2008) .
Plan and Design Library Facility Rowan 2008-2010 Awaiting Initiation by Agency
Renovate Alumni Tower Residence Hall Rowan 2008-2010 In Construction 17 05/23/10
Renovate Mignon Tower Residence Hall Rowan 2008-2010 A/E Selection
* Replace Power Plant Pollution Control System and Boiler Rowan 2008-2010 Complete/In Warranty 95 12/01/08 12/01/08
Tube
Comments: During the Stoker and Refractory Repair phase of the project, additonal hazardous material was discovered behind the refractory. An
Abaitment Contractor was brought on board to remove the material; in doing so, a good amount of additional refactory was removed. Thus there
will be a Change Order to repace that refractory as needed.
* Space Science Center-Completion Rowan 2006-2008 Complete/In Warranty 100 02/27/09 03/09/09
See NASA Space Science Center (combined auth) - 2004-2006.
* Student Center Renovation & Expansion - Phase I Rowan 2000-2002 Complete/Not Closed Out 04/15/04 07/30/04
* West Liberty Extended Campus Morgan 1998-2000 Complete/Not Closed Out 01/15/02 01/15/02
Postsecondary Education Cabinet/Northern Kentucky University
Construct New Student Union Building (combined auth) Campbell 2004-2006 Complete/Not Closed Out 100 07/15/08 07/15/08
Authorizations for the following three projects were combined: New Student Union Design (2002-2004), Construct New Student Union Building
(2004-2006) , and Construct New Student Union (2006-2008).
* Natural Science Building Campbell 1996-1998 Complete/Not Closed Out 100 08/15/06 07/01/02
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2009-4 (October)
Print Date: 10/30/2009
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
New Student Union Design Campbell 2002-2004 Complete/Not Closed Out 100 07/15/08 07/15/08
See Construct New Student Union Building (combined auth) - 2004-2006.
Tourism, Arts & Heritage Cabinet/KY Horse Park
Big Barn Restoration Fayette CPBOC-3/01/09 A/E Selection
Construct Equine Barns and Covered Walkway Fayette CPBOC-4/01/09 In Construction 95 09/30/09
Comments: Two barns of the 3 are now being used by the KHP. The third barn is nearing completion and should be complete by the end of October,
09.
Construct the American Morgan Horse Pavilion Fayette CPBOC-8/01/09 Planning
Tourism, Arts & Heritage Cabinet/State Fair Board
* Upgrade HVAC Systems Jefferson 2008-2010 Design/Phase A
Comments: Phase A is completed.
Transportation Cabinet/Gen Admin & Support (Transp)
* Construct Louisville District Office (District 5) Jefferson 2004-2006 Complete/Not Closed Out 100 01/07/08 01/07/08
* Replace HVAC - Flemingsburg District Office Fleming 2006-2008 Complete/Not Closed Out 100 04/08/09 09/10/09
* Transportation Cabinet Office Building Franklin 1998-2000 Complete/Not Closed Out 99 01/19/04 02/26/04

Comments: Post Commissioning efforts are continuing on this project.

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency
Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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